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Weekly Progress Report No. 001  
 

Project:  BNSF OU6 Confirmation Sampling Sheet: 1 of 2 

Reporting Period:  22 August through 28 August 2106  Date: 31 August 2016 

Weather: Generally sunny and warm Proj. No.: 1649206.10 
 
Weekly Progress Overview 

Surface soil sampling commenced at milepost (MP) 1306 and progressed east, ending for the week at approximately 
MP 1303.7. Approximately of 12,000 feet of BNSF ROW was sampled and no visible vermiculite was observed. One 
composite sample was collected from planters at the park near Libby Amtrak depot. Public and BNSF utility location 
requests have been placed for other sampling areas adjacent to Amtrak Depot. Access issues were resolved for the 
portion of the site between MP 1303.3 and MP 1301. 

 
Field Team 

 Laura Klein, Annika Silverman, Rick Welchoff, Daniel Kroll 
 BNSF Track Inspector (22, 23, 24 August), BNSF Section Foreman (25 August) 

 
Safety 

 Sampling was conducted in Level D PPE, modified to include respiratory protection 
 No other safety issues we identified 

 
Special Conditions, Delays, Changes 

 22 August – 1.25 hours on track 
 23 August – 1.5 hours on track 
 24 August – 6 hours on track 
 25 August – 2.5 hours on track 
 26 August – No track protection available, personal air samples withheld due to short run time. 
 27/28 August – No track protection available - no work conducted

 
Samples Collected 

 22 August – Personal Air: BG-00001, BG-0002, BG-0003, BG-0004, BG-00006 (blank); Soil BG-0005 
 23 August – Personal Air: BG-00007, BG-0008, BG-0009, BG-00010, BG-00011 (blank);  
 Soil BG-0012 
 24 August – Personal Air: BG-00014, BG-00015 (blank), BG-00016, BG-00017, BG-00018;           Soil: BG-

00019 through BG-00025 (7 samples) 
 25 August – Personal Air: BG-00026, BG-00027, BG-00028, BG-00029, BG-00030 (blank);            Soil: BG-

00031 through BG-00033 (3 samples) 
 26 August – Personal Air: BG-00034, BG-00035, BG-00036 (blank); Soil: BG-00037 
 27 August – No samples collected 
 28 August – No samples collected 

 
Visitors to Site 

 Mike Cirian (EPA) 22 August, Kris Beaudoin (CDM Smith) 22, 23 August, Scott Carney (KJC) 22-25 August, 
Lauren Knickrehm (KJC) 22-24 August, Yueh Chuang (BNSF) 22-24 August 

 
Meetings 

 Field Crew, FTL, KJC PM and BNSF PM attended visible vermiculite training at CDM Libby office 22 August 

 
 

Kennedy/Jenks Consultants 



Weekly Progress Report No. 001 
Sheet2 of2 

Other/ Misc 

• Should have dedicated track protection during week of 29 August 2016. 
• Samples being collected primarily with tile shovel since they are more effective than soil coring devices. 

Field Office File 
Sharepolnt, Inspector Dally Report File 
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